GDAAC Nctes for
MODIE Yechinical Team Meeting (6/10/99)

WEEKLY HIGHLIGHTS:
*  SSIT completed for PGEOI v2.1.1, PGE02 v2.1.5; SSIT in progress for PGE02 v2.2.0, PGEO3 v2.1 .0

WEEKLY PLAN:

. Run chain of DPREP, PGEO!I (v2.1.1), PGEO2 (v2.1.5) with 2, 4, 6 hours of input data in Test Mode
. Upon successful completion of PGE01-02 chain run, insert PGEO3 into job stream
. Target June 14 for promotion of PGEOI (v2.1.1) and PGEQ2 (v2.1.5) to Ops

WORKI NPROGRESSANDFUTURE:

. Synchronization of MODAPS metadata with ECS baseline metadata for successful archival of MODAPS produced data products at the
DAAC:s
*  OREs for nomina production and distribution of MODIS and distribution of ASTER expedited data.

ECS-SYSTEM STATUS: YELLOW
. Drop 4PY in TS2, TS 1 and OPS modes

Mode PGE Name Delivered | Integrated] Chained| ORE | Ops Ready |Launch Ready| State Notes

Ops | PGEOI v2.1 4/15/98 5/8/98 | 5/20/98 N/A G

Ops | PGEO2 v2.0 1/29/98 3/18/98 | 5/20/98 N/A G

Ops | PGEO3 v2.0 2/18/98 4/27/98 | 5/20/98 N/A G

Test PGEOI v2.1.1 5/21/99 5/27/99 Expected Y ECS to undate DEM/SDP Tk
Test PGEO2 v2.1.5 4/30/99 5/10/99 5/1 1/99 Expected G Chained with PGEQI v2.1.0
Test PGE02 v2.2.0 6/3/99 Expected | G

Test | PGEO3 v2.1.0 | 4/30/99 | | | . | Expected .l G l.




